
To: Daly, Eric[Daly.Eric@epa.gov] 
Bee: Buster, Patrick 
(Patrick.Buster@WestonSolutions.com)[Patrick.Buster@WestonSolutions.com]; Conway, R. 
Chad[R. Conway@WestonSolutions .com] 
From: Daly, Eric 
Sent: Mon 8/14/2017 1:09:05 AM 
Subject: FW: Pollution Report #11 Holy Trinity Cemetery Site - Holy Trinity Cemetery Site Removal 
Action 

''''' 
Good Evening: 

Attached and below is the most recent Pollution Report (POLREP) regarding: 

USEP A Region II 
Holy Trinity Cemetery 
5401 Roberts A venue, Lewiston, NY 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 
Edison, NJ 08837 

732-321-4350 

From July 11, 2017 through August 13, 2017 the following tasks/events occurred: 

On July 11,2017, Weston finished analyzing a total of 186 HTC soil/slag samples via the HPGe. 

On July 13, 2017, OSC Daly informed all site property representative, local, county and state 
agency that the removal activities at the Niagara County Sites will discontinue until at least 
Spring 2018 due to EPA Removal Program funding limitation. 

On July 17, 2017, Weston shipped out 208 soil/slag samples to the certified lab for analysis. 

On August 4, 2017, OSC Daly met up with Area 6 & 7 property owners. 



On August 7, 2017, OSC Daly & OSC Lischenko, and GES went to HTC to mark out fence 
comers with stakes in designated GPS locations within Areas 2 & 4. OSCs met with an attorney 
for HTC property owners and the cemetery caretaker. OSC Daly also met with Area 5 property 
owner 

Reporter Dan Telvock discussed Niagara County Site status with OSC Daly and Mike Basile via 
phone interview. Mike Basile will work with Public Affairs Office with any future media 
requests during this inactive phase. 

EPA's Buffalo/Niagara Area On-Scene Coordinator, Peter Lisichenko, will periodically inspect 
the control measures at each Niagara County Site during this inactive phase. 

Anticipated Activities: 

EPA activities at the Niagara County Sites have been suspended for the time being due to the 
uncertainty with the current budget situation. Funding to complete all of the work, rather than 
incremental funding, is preferred in order to avoid shutdown and start-up costs, security costs 
and other maintenance costs that would accrue in between periods of work. 

Two identified piles of slag within Areas 2 and 4 will be fenced on August 16, 2017. 

EPA anticipates returning to Niagara County site work in Spring 2018 at the earliest. 

USEP A has been coordinating with NYS, Niagara County and local representatives throughout 
the assessment/removal process. 

Planned Response Activities 

There are no planned response activities at this time. 

Next Steps 
Review analytical data. 
Enforcement research. 

Action Memo Finalization. 

Issues 
Lack of Removal Program Funding. 

Personnel On-Site: 

OSC Daly 
OSC Lisichenko 

EPA ERT Health Physicist Lyndsey Nguyen 



Guardian: RM and One Operator 


